

ENGINEERING CHANGE NOTICE

Date: 02.12.20		ECN #: 497			
Project No.: D130-700 & D350-578		Created By: KJ	Checked By: #		
Project Name: BEARPAWS		Approved By: (proj. manager) #	Approved By: (management if req'd) N/A		
Description of Change: RECEIVE STC SH93-4 ISSUE 6 & ICA FOR D130-700 & D350-578 BEARPAWS.					
Notification/Acceptance	Affected	Authorization			
QA	✓	P301-499			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File	✓		KJ	02.12.20	02.12.20 KJ
Update Pink File	✓		KJ	02.12.20	02.12.20 KJ
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.12.20	02.12.30 #
Update DEO Binder	✓		DS	02.12.20	02.12.30 #
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	02.12.20	02.12.30 #
Update QSI 036		✓			
Scan Documents	✓		KJ	02.12.20	02.12.20 KJ
Update MIS Database		✓			
Update Access Database	✓		KJ	02.12.20	02.12.20 KJ
Verification ARC	✓		DS	02.12.20	03.01.07 #
Notes:					
- ENSURE ALL D130-700-011 KITS GET NEW PAPERWORK (CHECK PRODUCTION SCHEDULE) - NO 'K' KIT FOR D130-700-011 - K10008 IN FUTURE SHOULD GET NEW D350-578 PAPERWORK. - MKTG TO INFORM CUSTOMERS (INCLUDING EEL) THAT WE HAVE APPROVAL.					